
SPECIMEN — WORKED EXAMPLE · FICTIONAL JOB · NOT FOR SUBMISSION OR REUSE ON ANY REAL
SITE

⚠️  SPECIMEN — WORKED EXAMPLE, NOT A REAL CLIENT PACK
This is an illustrative sample built from a fictional job to show a prospective customer exactly
what a PermitGrid Connection Pack looks like. Company, people, address, MPAN and figures are
invented. It must never be submitted to a DNO or reused for a real site. A real client pack is
produced from the master template with verified job data, every [VERIFY]  resolved against live
DNO sources, and a named human reviewer sign-off (§7). DNO process facts here reflect
PermitGrid's Stage‑2 checklists browser-verified 2026‑07‑31 — re-confirm at real production
time.

Sample basis: UK Power Networks (Eastern) · commercial multi-charger EV job · fictional installer
"Voltise EV Ltd" · Romford office car park. Chosen because it is the common stuck job: existing
supply, load-managed, with the two evidence items most often missing (MPAN + landlord consent)
sitting on the critical path.

PermitGrid Connection Pack
Commercial EV charger / heat-pump grid-connection document pack

Pack reference PG-SAMPLE-0001 (specimen)

Pack tier Full Commercial £950

Prepared for Voltise EV Ltd (fictional)

Attention of Sam Okafor, Projects Lead (fictional)

End client / site Meridian Office Park (Tenant: Harlow Digital Ltd) (fictional)

Site address Unit 4, Meridian Office Park, Ashton Road, Romford (fictional)

Site postcode RM7 0AA (fictional)

Project type Commercial EV chargers (6 × 22kW AC, load-managed)

Intake received 2026-08-06 09:40 (specimen)

Pack delivered 2026-08-07 16:00 — within 48h of complete intake (specimen)

Prepared by PermitGrid — Marveen (executive operator) (specimen)

Human-reviewed by (SPECIMEN — a real pack names a human reviewer here; not signed for the sample)



Pack status: NOT READY — GAPS OPEN
Two red-status evidence items (MPAN, landlord consent) and the supply-capacity photo
must be closed before this application can be submitted; all three request emails are drafted
and ready to send in Appendix A. Everything else is assembled and internally consistent.

Scope of this pack — read first

This pack is document-pack preparation & workflow support, prepared for qualified
installer/engineer review before submission. It is not legal advice, not electrical-design
certification, and not a guarantee of DNO/council approval. Human review required before any
submission is made.

PermitGrid does not certify electrical design, does not submit as the responsible engineer or duty
holder, and does not provide legal or planning advice. All contents are prepared for a qualified installer,
engineer or consultant to check, adopt or amend, and submit under their own professional
responsibility.

Contents

1. Executive summary — what we found in 48 hours
2. Site & job identification (intake summary)
3. DNO & application-route map
4. Evidence map — what the application will need
5. Missing-evidence list (gap analysis)
6. Risk notes
7. Submission-readiness review — for the qualified installer/engineer
8. Evidence index & folder structure
9. Appendix A — Draft request emails

10. Appendix B — DNO quick-reference
11. Document control

1. Executive summary — what we found in 48 hours

The job: 6 × 22kW AC EV chargers across 8 bays at a landlord-managed office car park, held
within the existing supply by dynamic load management capped at 60kW.
The network operator: UK Power Networks (Eastern Power Networks licence area) — indicated
from postcode RM7; confirm via ENA "Who is my network operator" lookup and the site
MPAN record before submission.
The likely application route: commercial multi-charger site → UKPN Connections Application
Portal (not the Smart Connect connect-and-notify path, which is for single/approved-installer



LCT notifications) — no export proposed, so no G99 pathway expected. Final route to be
confirmed by your qualified engineer against UKPN's current guidance.
The single biggest blocker: no MPAN and no landlord consent on file — both red-status gaps,
both request emails drafted for you in Appendix A (A-1, A-2). The cut-out/main-fuse photo
(needed to confirm existing capacity) is the third.
Next action (today): send drafted email A-1 to the site contact for the MPAN + cut-out photo,
and A-2 to the managing agent for consent; everything else in this pack is assembled and waiting
on those items.

AT A GLANCE COUNT

Evidence items required for this route 14

In hand and pack-ready (GREEN) 3

In hand but needs improvement (AMBER) 7

Missing — blocks submission (RED) 4

Draft request emails prepared 3

Items needing qualified-engineer input 3

2. Site & job identification (intake summary)

What you told us, restated as the record the application will be built on. Correct anything wrong here
first — every downstream document inherits these facts.

2.1 Parties

FIELD VALUE SOURCE

Installer / applicant
company

Voltise EV Ltd (fictional) Intake

Installer contact Sam Okafor · sam@voltise-ev.example · 020 7000
0000 (fictional)

Intake

End client / site
business

Harlow Digital Ltd (tenant) (fictional) Intake

Site owner / freeholder UNKNOWN — landlord managed via agent; see gap
G-3

Intake / Land Registry check not
performed

Managing agent (if
any)

Ashton Estates Management (fictional) Intake

Site tenure Leasehold — tenant occupies Unit 4; car park is
landlord common area

Intake

mailto:sam@voltise-ev.example


2.2 Site

FIELD VALUE SOURCE

Site address Unit 4, Meridian Office Park, Ashton Road, Romford
(fictional)

Intake

Postcode RM7 0AA (fictional) Intake

Site type Office / multi-tenant with shared car park Intake

MPAN (13-digit supply
number)

MISSING — see gap G-1 Not provided at intake

Existing supply capacity /
main fuse

UNKNOWN — see gap G-2 No cut-out photo / bill
provided

Metering arrangement Unknown (likely whole-current; confirm from meter
photo)

—

Existing on-site
generation/storage

None stated; tenant mentioned possible "phase-2
battery" — see Risk §6

Intake

2.3 Proposed works

FIELD VALUE SOURCE

Equipment 6 × [make/model, 22kW AC, 3-phase] EV charge points Intake / spec
sheet E-9

Rated load 6 × 22kW = 132kW nominal, before load management Intake

Load management /
diversity proposed

Dynamic load management to cap site draw at 60kW — installer-
stated, needs engineer confirmation (Q-2)

Intake

New generation/export
proposed

None Intake

Cable route / civils
summary

~35m route from landlord intake room across shared car park to
bays 1–8; not yet surveyed

Intake

Target install date 2026-10-01 (specimen) Intake

Installer's stated blocker "DNO application keeps stalling — we're not sure if it's a
notification or a full application, and the landlord side is a mess."

Intake

3. DNO & application-route map

3.1 Which network operator covers this site

Likely DNO UK Power Networks — Eastern Power Networks licence area

Basis Postcode area RM falls within UKPN's Eastern coverage



Confirmation status NOT YET CONFIRMED — confirm via ENA "Who is my network operator" lookup + the
operator named on the site's electricity bill/MPAN record before submission

DNO connections
contact route

UKPN Connections — Connections Application Portal / connect-direct [VERIFY current
URL and channel on ukpowernetworks.co.uk before delivery]

Postcode-to-DNO mapping is indicative only: licence-area boundaries do not follow postcode
areas exactly. The authoritative check is the ENA "Who is my network operator" lookup
(energynetworks.org), and the operator named on the site's electricity bill/MPAN record is
definitive. Do not submit until the operator is confirmed.

3.2 Likely application route

Route selection below is PermitGrid's assessment from the intake facts. It is a workflow
recommendation, not an engineering determination — your qualified engineer confirms the route against
the DNO's current guidance before submission.

QUESTION THIS JOB ROUTE CONSEQUENCE

Does the proposed load fit
within the existing supply
capacity (with load
management)?

Unknown — capacity
evidence (E-3/E-4)
missing

If the 60kW managed load fits the existing supply, a
lighter notification route may apply; if not, a
demand/upgrade application is needed before
install. Depends on closing G-2.

New connection, or
alteration/increase to an existing
supply?

Alteration/increase to an
existing commercial
supply

Load-increase (additional demand) framing, not a
new-service application

Is there generation or export
(solar/battery/V2G)?

None proposed (phase-
2 battery only
mentioned)

Demand-only route; no G98/G99 pathway now. If
phase-2 battery proceeds, the application family
changes — see Risk §6.

Are EV charge points being
installed?

Yes — 6 units,
commercial multi-
charger

Commercial multi-charger on a landlord/multi-tenant
site → routed via the UKPN Connections
Application Portal, not the single-site Smart
Connect notify path [VERIFY current UKPN
commercial-site process]

Three-phase or larger cut-
out/fuse likely needed?

Engineer to assess once
E-3 is known

If an upgrade is needed: DNO quotation + works
lead time [VERIFY UKPN published quotation
timescales]

Recommended route for this job: load-increase / additional-demand application to UK Power
Networks via the Connections Application Portal, with a supporting load schedule and load-
management statement; no G99 pathway required as no export is proposed. Note: UKPN Smart
Connect (connect-and-notify) is restricted to UKPN-approved installers and single-LCT notifications —
it is not the correct path for this commercial multi-charger site.

Route confidence: MEDIUM — route is clear in principle, but the fit-vs-upgrade determination depends
on capacity evidence (G-2) still missing.



3.3 Council / planning & building-control flags

Flag-level screening only. PermitGrid does not provide planning or legal advice; where a flag is raised,
the resolution is a check with the local planning authority (LPA) or the client's planning consultant.

FLAG THIS SITE NOTE

Local planning authority London Borough of
Havering [VERIFY from
exact address before
delivery]

Pre-application questions via the LPA planning duty line
[VERIFY]

Listed building No indication —

Conservation area No indication Permitted-development allowances for charge points can
be restricted in designated areas [VERIFY current PD
conditions before advising either way]

External works / street-
visible equipment

Chargers within a private
car park, not street-visible

Low planning exposure; siting/height PD conditions
[VERIFY]

Car-park civils
(trenching, resurfacing,
drainage)

~35m trench across shared
car park

Landlord consent + possible building-control interaction;
contractor/engineer to assess — not a PermitGrid
determination

Highways interaction
(public road/footway
crossing)

None apparent Route is entirely within private land per intake

4. Evidence map — what the application will need

Green means pack-ready, amber means usable but weak, red means it blocks submission.

Route basis for this checklist: UK Power Networks — commercial multi-charger load-increase (§3.2).
Item list compiled from UKPN's published application requirements as at 2026-07-31 [VERIFY each
item against UKPN's current form/guidance during production — DNO document lists change without
notice].

# EVIDENCE ITEM STATUS WHAT WE HAVE WHY THE DNO ASKS

E-
1

Full site address &
postcode

🟢

GREEN
Confirmed at intake Identifies the premises and network

the application attaches to.

E-
2

MPAN (13-digit supply
number)

🔴  RED MISSING → G-1 Ties the application to the exact
existing supply point; the most
common cause of stalled
applications.

E-
3

Existing supply capacity /
main fuse rating

🔴  RED Unknown until cut-out photo
→ G-2

Determines whether the 60kW
managed load fits or an upgrade
quotation is needed.



# EVIDENCE ITEM STATUS WHAT WE HAVE WHY THE DNO ASKS

E-
4

Cut-out / service head
photo

🔴  RED Not provided → G-2 Visual confirmation of service type,
fuse size and condition (UKPN
explicitly requests this).

E-
5

Meter & metering
arrangement photo

🟠

AMBER
Not yet provided; requested
in A-1

Confirms metering type (whole-
current vs CT) relevant to capacity
changes.

E-
6

Distribution board /
consumer unit photo

🟠

AMBER
Not yet provided Shows existing distribution

arrangement the new circuits will join.

E-
7

Proposed load schedule
/ maximum-demand
calculation

🟠

AMBER
Installer figures restated
(132kW nominal / 60kW
managed); needs engineer
sign-off → Q-1

The core number the DNO assesses;
must come from or be checked by a
qualified person.

E-
8

Load-management /
diversity statement

🟠

AMBER
DLM-to-60kW described by
installer; scheme detail +
DNO acceptability needs
engineer → Q-2

If capacity depends on load
management, the DNO will want the
scheme described.

E-
9

Equipment specification
sheets

🟢

GREEN
Manufacturer spec sheet for
the 22kW 3-phase unit on file
(§8)

Confirms ratings, phases and
compliance details of what is being
connected.

E-
10

Site layout / car-park
plan with proposed
positions

🟠

AMBER
Installer sketch provided; not
to 1:500 scale — PermitGrid
can help upgrade

Shows where equipment sits relative
to the supply intake and bays.

E-
11

Cable route / civils
sketch

🟠

AMBER
~35m route sketched, not
surveyed

Anticipates trenching/wayleave
questions before they stall the job.

E-
12

Single-line diagram 🟠

AMBER
Not provided; engineer to
confirm if required at this
size → Q-3

Often requested for commercial multi-
charger applications; engineer-
produced.

E-
13

Landlord / freeholder
consent

🔴  RED Outstanding → G-3; draft
consent request ready (A-2)

Prevents the classic late-stage
collapse: works agreed with tenant
but not the building owner.

E-
14

Tenant / occupier
consent

🟢

GREEN
Tenant (Harlow Digital) is the
instructing party

Confirms the occupier authorises the
works.

E-
15

Generation/export details
— G98/G99 data

— N/A No export proposed (see
phase-2 note, §6)

Export changes the application family;
not applicable now.

E-
16

Previous DNO
correspondence

— N/A None on this supply per
intake

Avoids duplicate/contradictory
applications.

E-
17

Planning/consent
position statement

— N/A No §3.3 flags raised Only needed where a planning flag
arises.



Legend: 🟢  GREEN — in hand, pack-ready. 🟠  AMBER — in hand but incomplete/low-quality. 🔴  RED
— missing; blocks a credible submission. (14 applicable items: 3 GREEN, 7 AMBER, 4 RED; E-15–E-17
not applicable to this route.)

5. Missing-evidence list (gap analysis)

Everything still needed, who can supply it, exactly how to get it, and the draft email that does the asking.
Gaps ordered by how hard they block submission.

Gap register

GAP BLOCKS MISSING ITEM WHO HOLDS IT HOW TO OBTAIN DRAFT
READY

G-1 🔴

Submission
MPAN (13-digit
supply number)

Site FM / any
electricity bill

Top section of any electricity bill,
or the label in the meter cabinet
— photo is fine

Appendix
A-1

G-2 🔴

Submission
Main fuse rating +
cut-out photo (E-
3/E-4)

Site / installer site
visit

One clear photo of the cut-out
with the fuse-carrier label legible

Appendix
A-1

G-3 🔴

Submission
Landlord /
freeholder consent
(E-13)

Ashton Estates
Management
(agent)

Written consent for equipment
install + cable trench across the
car park; draft consent request
attached (A-2)

Appendix
A-2

G-4 🟠  Quality 1:500 scaled site
layout (E-10)

Installer /
PermitGrid can
upgrade sketch

Provide a scaled plan, or send the
sketch + dimensions and we
produce a 1:500

A-1 (same
thread)

G-5 🟠  Quality Meter +
distribution-board
photos (E-5/E-6)

Site visit Two phone photos during the
survey

A-1 (same
thread)

(Every 🔴 /🟠  row in §4 appears here or is explained.)

What happens when the gaps close

When G-1 and G-2 are supplied, PermitGrid finalises the application data set within 24h at no
extra charge for this pack reference.
G-3 is a consent matter between the client and their landlord; we have drafted the request (A-2)
but obtaining and checking the consent's adequacy is for the client and their advisors — not
legal advice.
Items marked for engineer input (§7 questions Q-1–Q-3) cannot be closed by PermitGrid: they
require the qualified installer/engineer.



6. Risk notes

Plain-English flags a reviewer should weigh before submission. Workflow risk notes, not engineering or
legal determinations.

AREA RISK
LEVEL

NOTE

Capacity HIGH 132kW nominal / 60kW managed against an unverified existing supply. Until the cut-
out photo (G-2) confirms the main fuse, we cannot say the managed load fits; if
headroom is marginal, UKPN may quote for reinforcement — budget/lead-time
exposure until E-3 closes.

Permissions HIGH Landlord-managed site, consent not yet requested — the highest schedule risk in
this job. Consent timelines are outside anyone's control once asked; send A-2 today.

Planning /
building control

LOW No §3.3 flags; chargers within a private car park. Trench reinstatement likely a
landlord-consent condition, not a planning matter.

Civils MED ~35m trench across a shared car park: reinstatement standard and timing likely
conditions of landlord consent; coordinate with the managing agent.

Export /
generation

MED Tenant floated a "phase-2 battery." If it proceeds, the application family changes
(G98/G99 territory). Recommend declaring the intent to UKPN now rather than
amending later [VERIFY approach against UKPN guidance].

Programme MED Target install 2026-10-01 assumes UKPN responds within its published timescale
[VERIFY current timescale for this application type]; red gaps G-1–G-3 are on the
critical path.

7. Submission-readiness review — for the qualified installer/engineer

The handover: PermitGrid's preparation ends here; professional judgement takes over.

7.1 PermitGrid review decision

Status NOT READY — GAPS OPEN

Reviewed
by

(SPECIMEN — a real pack carries a named PermitGrid reviewer here)

Review
date

(specimen)

Basis Green items cross-checked against the intake and spec sheet; route logic in §3.2 checked against
UKPN guidance as at 2026-07-31; red gaps G-1–G-3 open and on the critical path.

"Ready for submission review" (not the status here) would mean the document set is assembled and
internally consistent — it does not mean the application is approved, correct in engineering terms, or
guaranteed to be accepted. Human review required.



7.2 Questions requiring your engineer's judgement

# QUESTION WHY IT MATTERS

Q-
1

Confirm the maximum-demand calculation and diversity assumptions
behind the 132kW→60kW figures in E-7. PermitGrid restates the
installer's figures and does not certify them.

The DNO's assessment stands or falls
on this number.

Q-
2

Confirm the dynamic-load-management scheme relied on to hold the
site at 60kW is real, commissioned, and acceptable to UKPN for
capacity purposes.

Changes the application route (§3.2)
— the whole "fits existing supply"
case depends on it.

Q-
3

Assess whether a single-line diagram (E-12) is needed for a 6-charger
commercial application to UKPN.

Often requested at this size [VERIFY
per UKPN].

7.3 Pre-submission checklist (installer/engineer to complete)

DNO identity confirmed via ENA lookup / bill — matches §3.1 …… initials ____ date ____
Application route in §3.2 confirmed against UKPN's current form/guidance …… ____ ____
Load/maximum-demand figures checked and adopted by a qualified person …… ____ ____
All 🔴  red gaps in §5 closed, evidence added to the index (§8) …… ____ ____
Landlord/tenant consents sighted and adequate for the works …… ____ ____
Planning/building-control flags in §3.3 resolved or accepted with client sign-off …… ____ ____
Generation/export declaration correct (including any phase-2 battery intent) …… ____ ____
Applicant, site and MPAN details consistent across every document in §8 …… ____ ____
Submission made by: ____________________ (responsible submitter — not PermitGrid) ……

____ ____

7.4 After submission — keep the loop closed

Tell PermitGrid the outcome (accepted / more info requested / quotation issued / rejected + reason).
Outcome logging is included in your pack price and directly improves the accuracy of your next pack.



8. Evidence index & folder structure

PG-SAMPLE-0001/
├── 00-PACK/
│   └── PermitGrid-Connection-Pack.pdf ............ this document
├── 01-SITE/
│   ├── site-address-confirmation.txt ............ GREEN (E-1)
│   ├── site-layout-plan.pdf ..................... AMBER — sketch, not 1:500 → G-4
│   └── cable-route-sketch.pdf ................... AMBER (E-11)
├── 02-SUPPLY/
│   ├── mpan-evidence.* .......................... MISSING → G-1
│   ├── cutout-photo.* ........................... MISSING → G-2
│   ├── meter-photo.* ............................ MISSING → G-5
│   └── distribution-board-photo.* ............... MISSING → G-5
├── 03-EQUIPMENT/
│   ├── spec-sheet-22kW-3ph.pdf .................. GREEN (E-9)
│   └── load-schedule.pdf ........................ AMBER — engineer to confirm, Q-1
├── 04-PERMISSIONS/
│   ├── landlord-consent.* ....................... OUTSTANDING → G-3
│   └── tenant-consent.txt ....................... GREEN (E-14 — instructing tenant)
├── 06-CORRESPONDENCE/
│   ├── A1-mpan-supply-request-draft.md .......... ready to send
│   ├── A2-landlord-consent-request-draft.md ..... ready to send
│   └── A3-dno-cover-note-draft.md ............... for engineer review
└── 07-OUTCOME/
    └── (empty — submission outcome and DNO responses go here)

(05-GENERATION/ folder omitted — no solar/battery in scope.)

Appendix A — Draft request emails

Ready to send from your own address. Square-bracket fields are yours to fill; tone is deliberately plain so
your customer actually replies.

A-1 · To the end client / site contact — MPAN + supply evidence

Subject: Two quick photos to keep your EV charger install on schedule

Hi [client first name],

To submit the electricity-network paperwork for Unit 4, Meridian Office Park, we need two things
you already have on site:

1. Your MPAN — the 13-digit "supply number" printed on any electricity bill (or on a label in
the meter cabinet). A photo of the bill's top section is perfect.

2. One photo of the main fuse / cut-out — the black unit where the supply enters the
building, with any label legible. No need to touch anything; a clear phone photo is fine.

If it's easy, two extra photos help us move faster: the meter, and the main distribution board.



Everything else for the application is prepared. As soon as these arrive, the submission pack is
complete from our side.

Thanks, [installer name, Voltise EV Ltd, phone]

A-2 · To the landlord / managing agent — consent request

Subject: Consent request — EV charging installation at Meridian Office Park (Unit 4)

Dear [agent name, Ashton Estates Management],

Harlow Digital Ltd has instructed us to install six 22kW EV charge points in the car park serving
Unit 4, with a cable route of approximately 35m from the intake room across the shared car park,
at Meridian Office Park, Ashton Road, Romford.

Before any application is made to the electricity network operator, we are seeking the owner's
written consent covering: (1) installation of the equipment as shown on the attached layout; (2) the
cable route indicated, including reinstatement of surfaces to their prior condition; and (3) access
for installation and maintenance.

Attached: proposed layout plan and equipment specifications. We are happy to adjust routing or
siting to meet the building's requirements — a short call with your building manager may be the
quickest route.

Could you let us know the owner's requirements for granting consent, or provide consent in a form
of your choosing?

Kind regards, [installer name, Voltise EV Ltd, phone]

(Consent adequacy is a matter for your client and their advisors — not legal advice.)

A-3 · DNO application cover note (engineer to review before use)

Subject: Load-increase application — Unit 4, Meridian Office Park, RM7 0AA — MPAN [to insert]

Dear UK Power Networks Connections team,

Please find attached a load-increase (additional-demand) application at the above commercial
site.

Summary: installation of 6 × 22kW AC EV charge points (132kW nominal, managed to 60kW by
dynamic load management) at an existing commercial premises; no on-site generation or export
proposed.

Enclosed: completed application form; load schedule; equipment specifications; site layout with
proposed positions; cable-route plan; MPAN/supply evidence; landlord consent.

The target installation date is 2026-10-01. Please direct any questions to [responsible
installer/engineer contact].

Kind regards, [responsible submitter — not PermitGrid]



Appendix B — DNO quick-reference

Group-level orientation only. Licence-area boundaries do not follow postcodes exactly; six DNO groups
operate Great Britain's fourteen distribution licence areas. Always confirm the operator for a specific site
via the ENA lookup or the site's electricity bill.

DNO GROUP INDICATIVE COVERAGE CONNECTIONS CONTACT ROUTE

UK Power Networks
(this job)

London, South East, East of England Connections Application Portal / connect-direct
[VERIFY current URL at delivery]

National Grid
Electricity Distribution

Midlands, South West England, South
Wales

[VERIFY]

SSEN Central Southern England; North
Scotland

[VERIFY]

SP Energy Networks Central/Southern Scotland;
Merseyside, Cheshire, North Wales

[VERIFY]

Electricity North West North West England [VERIFY]

Northern Powergrid North East England, Yorkshire [VERIFY]

Authoritative operator lookup: ENA — "Who is my network operator" (energynetworks.org).

Document control

Pack
reference

PG-SAMPLE-0001 (specimen)

Version 1.0 (sample)

Prepared 2026-08-06 by Marveen, PermitGrid (specimen)

Human
review

(SPECIMEN — unsigned; a real pack requires a named human reviewer before delivery)

Source data Fictional installer intake (specimen); DNO guidance as at 2026-07-31 (PermitGrid Stage-2 checklists,
browser-verified)

Validity Contents reflect DNO/council published guidance at the preparation date; requirements change —
re-check before submission if more than 30 days old.

Service scope (repeated for the record)

PermitGrid provides document-pack preparation & workflow support, for qualified
installer/engineer review before submission. This pack is not legal advice, not electrical-design
certification, and not a guarantee of DNO/council approval. Human review required before
submission. PermitGrid does not certify electrical design, does not act or submit as the responsible
engineer, and does not provide legal or planning advice.



© PermitGrid 2026. SPECIMEN / worked example prepared to illustrate the PermitGrid Connection Pack
format. Fictional job — not for submission or reuse on any real site.


